
 

 
 

ZIONSVILLE STREET AND STORMWATER DEPARTMENT 
1075 PARKWAY DRIVE, ZIONSVILLE, IN  46077 

PHONE: (317) 873-4544 • FAX (317) 733-2275 
_________________________________________________________________________________________________ 

 

STREET AND STORMWATER DEPARTMENT REPORT 
FOR THE MONTH OF AUGUST, 2016 

  
1. STORMWATER PERMIT ACTIVITIES 

a) 20 stormwater pollution prevention plan inspections were conducted at 
permitted construction sites. 

b) Eight (8) Stormwater Individual Lot Permits were issued for new residential 
construction projects. 

c) One (1) Stormwater Management Permit was issued for a new development 
project. 

d) Through a collaborative effort coordinated with the Indiana Association of 
Stormwater and Floodplain Managers (INAFSM), produced a video intended 
to educate HOAs on proper detention pond maintenance practices and 
requirements. 

e) The 2016 Creekfest and stream cleanup was cancelled due to unsafe 
conditions in Eagle Creek and hazardous weather forecasts for the day of the 
event.  More than 130 people had registered for the cleanup and event 
organizers are already discussing Creekfest 2017. 

 

2. STORMWATER PROJECTS AND DRAINAGE 

a) Design work is complete on Phase I of the Fourth Street Storm Sewer 
Improvements project and a bid opening has been scheduled for September 
22nd. Meetings with affected property owners to review the project and its 
goals are nearly completed. It has been determined that additional easements 
are required to complete this project, and discussions with those property 
owners are on-going. Pending obtaining the necessary easements, 
construction is anticipated to begin in October with substantial completion 
expected in December. 



b) Work continues on a project to develop a storm sewer pipe condition rating 
procedure utilizing the town’s existing televising library. 

c) Work continues on an in-house survey of storm sewer structures in the 
Village to develop condition ratings and help prioritize future repairs. 

d) Work continues on an update to the Stormwater Technical Standards Manual.  
This effort is intended to bring current any outdated standards and to improve 
the organization of the Manual for the benefit of town staff and the 
construction community alike. 

 

3. 96
TH
 ST./ZIONSVILLE RD. INTERSECTION IMPROVEMENTS 

The land acquisition phase of this project has stalled due to Panhandle Eastern 
Pipeline’s review process. The Town Engineer’s buying agent working on behalf 
of the Boone County RDC is in weekly contact with the company, but the process 
is proving to be laborious. Until this work is approved by Panhandle and the 
necessary right of way acquired, the project cannot advance. 

 

4. BLOOR LANE PATHWAY 
A bid opening was held August 4th with three (3) contractors submitting bids on 
the project. One bidder was deemed to not be a qualified bidder, and said 
submission was returned. Officially there were two qualified bidders submitting 
on the project: 
 

Contractor Base Bid 

Morphey Construction, Inc. $264,820.00 
Calumet Civil Contractors $317,200.00 

 

The lowest qualified bid was under the project budget and Morphey Construction, 
Inc. has been awarded the project. Preliminary work of tree removal and clearing 
will begin the week of September 5th, and pathway prep work will begin the 
following week. With favorable weather and other factors, the contractor expects 
to the completed in approximately 45 days, towards the end of October. 
 

5. OAK ST. AND KISSEL/800 E. INTERSECTION 

Due largely to favorable pricing on other projects, available funds have been 
identified to allow this project to move into design. The town engineer has been 
authorized to begin design work with the goal of completing the installation of the 
signal before the end of the year. 
 

6. ZIONSVILLE RD. PROJECT 
The Boone County RDC (“BRDC”), project funders, determined it was prudent to 
authorize Beam, Longest, and Neff, LLC, town engineers, to conduct a roadway 
assessment study prior to beginning design on this project. The purpose of this 
evaluation is to review various scenarios and identify the pros and cons of each, 
as well as develop cost estimates for the options considered. This assessment 
has been provided to the BRDC as well as the town and is under review. Upon 
completion of the review, a meeting will be scheduled in September with 



residents along the Zionsville Rd. corridor to discuss options. Once a preferred 
design concept has been identified, actual design will commence. 

7. 116
TH
 ST. PATHWAY PROJECT 

The City of Carmel is currently developing an interlocal agreement between our 
two communities in order to enter into a design contract for a pathway project 
along 116th St. from Michigan Rd. east to Carmel’s existing pathway network. 
Once approved, design will commence on this project, tentatively scheduled to 
begin construction later in 2017.  
 

8. 2016 PAVING PROGRAM 

A bid opening for this year’s road rehab project was held August 4th, with six (6) 
contractors submitting: 
 

Contractor Base Bid 

Midwest Paving $1,078,790.95 
E&B Paving $1,304,000.00 
Grady Brothers $1,310,422.00 
Harding Group $1,315,212.91 
Calumet Civil Contractors $1,332.450.00 
Rieth-Riley $1,347,300.00 

 

Roads included in the project: 
 

• Willow Rd. west of US 421 

• Starkey Ave. 

• Temple Ave. 

• CR 975 E. 

• Bloor Lane 

• Ash St. (Elm St. to Maple St.) 

• Village Ct. 

• Turkeyfoot Ave. 

• Stevens Rd. 

• CR 950 E. 

• First St. (Oak St. to Ash St.)

 

All bidders were deemed qualified, and the project has been awarded to Midwest 
Paving. As there are many areas covered under this project, a detailed 
production schedule is not appropriate; however, the contractor will make contact 
with homeowners as needed when work occurs in their area. Work in all areas 
will continue through the end of November, weather permitting. 

 
9. COMMUNITY CROSSINGS GRANT 

Eleven projects totaling $3,048,963 were submitted to INDOT for consideration in 
this grant program, along with detailed construction estimates. As a result, the 
Town was awarded the maximum of $1M to fund the top four (4) priority projects. 
Those projects that will move forward as a result include: 
 

1. Ford Rd./Mulberry St. compact Urban Roundabout 

o The town engineer has been directed to begin design on this project, 

which includes a deceleration/stacking lane for southbound traffic 

entering Zionsville Middle School. Construction is expected to occur 

during ZCS’s school summer break in 2017. 



2. Village Walk Dr. reconstruction 

o Design will begin in early 2017, with construction following later in the 

summer. 

3. Oak St./1st St./Sycamore St. repaving 

o Design will begin in early 2017, with construction following later in the 

summer. 

4. CR 975 E. repaving 

o This project is included in the 2016 paving program as noted in #8, 

above, and will be completed by the end of 2016. 

 
10. FORD RD./OAK ST. INTERSECTION PEDESTRIAN SIGNALS 

Due largely to the favorable pricing received for other projects, design will begin 
in September on the addition of two pedestrian signals at this intersection to 
complete access in all directions and legs of the intersection. Sidewalks will be 
added at the northeast corner of the intersection to connect to existing sidewalks 
in the area. 

 
11. CR 700 PATHWAY 

After approximately 18 months of discussions with abutting property owners to 
seek a cooperative partnership, negotiations have proven futile. However, verbal 
agreement was received in August from one property owner, indicating a 
willingness to dedicate the right of way necessary for the project along CR 700 
south of Whitestown Parkway. Legal descriptions and dedication forms have 
been drafted presented to the owner for consideration. Additionally, a meeting 
has been scheduled on September 2nd with another property owner along the 
project corridor. Should either or both of these developments prove fruitful, land 
would then be available to the Town to move forward on full or at least partial 
construction. It is not likely that construction could begin yet this year, but an 
early 2017 start is more probable. 
 

12. FALL 2016 BRUSH AND LEAF COLLECTION 

The fall round of brush and limb collection for residents in the urban service 
district has been established. This information has been posted to the Town’s 
web-site. Reminders will be provided to the Zionsville Times Sentinel as well as 
printed on upcoming sewer bills and details are provided at the end of this report.



 

PUBLIC NOTICE 
 

Fall 2016 Brush & Limb Collection 
 

The Town of Zionsville’s Street & Stormwater Department will be providing curbside  

Brush & Limb Collection beginning Monday, October 3, 2016.  This service provides Zionsville residents in the 

Urban district a means to dispose of certain pruning and yard debris. We cannot guarantee the collection 

unless your items are out curbside by 7:30 a.m. on your specific, designated pick-up day.  

 

The limit on size is 6 inches in diameter and smaller. Grass clippings, leaves, decorative grass, vines, stumps, 

root balls, construction lumber, firewood, and wooden fencing material will NOT be collected. Bundling is not 

required. Limbs up to 6 inches in diameter may be left intact but should be no larger than can be managed by 

one person. 

 

Monday 

October 3 

Village Residential Area (all) and Starkey Ave. 

 

Tuesday 

October 4 

Sugarbush Hill, Fox Hollow, Woodlands at Irishmans Run, Hunt Club Rd., 

Clifden Pond, Hunt Club Village, Olde Dominion, Ford Rd. 

Wednesday 

October 5 

Oak St. west of Ford Rd., Huntington Woods , Thornhill, Irongate, Village Walk, 

CR 600 S, Bloor Ln., Bloor Woods, Benderfield Dr. 

Thursday 

October 6 

CR 975 E, Buttondown Farm, Oakridge, Cedar Bend , Smith Meadows, 

Rockbridge, Spring Knoll, Preserve at Spring Knoll 

Friday 

October 7 

Raintree, Sycamore St. east of Main St., Timber Ridge, Longbrook, East side of 

Zionsville Rd., Old 106
th

 St. 

Monday 

October 10 
Colony Woods 

Tuesday 

October 11 

Cobblestone Lakes, Colony Square, Hanover Close, Mulberry St., Colony Ct., 

Pine Meadow Dr., Terrace Dr., Isenhour Hills Dr., Turkey Foot Ave. 

Wednesday 

October 12 

Templin Rd., Willow Rd. west of US 421, Becker Addition, Century Oaks, 

Colonial Heights, Northview, Coventry Ridge, Ravinia 

Thursday 

October 13 

Clarkston, CR 500 S, Temple Ave., Greenfield Rd., Lost Run Farms, Eagle Village, 

Zion Hills, Hidden Pines 

Friday 

October 14 

Austin Oaks, Brittany Chase, Willow Rd. east of US 421, Willow Glen, Willow 

Ridge, The Willows, Bridlewood, South side of CR300 S from US 421 to county 

line 

 

For questions, please call 873-4544. 


